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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.
0615 See Block 16C

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE (893040

7. ADMINISTERED BY (If other than Item 6) CODE |O 0603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.0O. Box 450

Office of River Protection
U.S. Department of Energy

Office of River Protection
P.0O. Box 450

Richland WA 99352 MS: H6-60
Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)9A.AMENDMENTOFSOUCHKHONNO

Washington River Protection Solutions LLC

Attn: JASON DOMBROWSKI 9B. DATED (SEE ITEM 11)

C/0 Amentum

20501 SENECA MEADOWS PKWY STE 300
10A. MODIFICATION OF CONTRACT/ORDER NO.
GERMANTOWN MD 208767019 * |DE-AC27-08RV14800

10B. DATED (SEE ITEM 13)
05/29/2008

CODE 806500521 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [is extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided
each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X FAR 43.103 Types of Contract Modifications (a) Bilateral - Mutual Agreement of the Parties

E. IMPORTANT: Contractor [is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to definitize the change order for the fiscal year
2021 contract extension in which a not-to-exceed was issued via contract modification 584.
This modification updates Contract Section B to update negotiated cost and fee. Further
details regarding this modification can be found in the continuation pages.

FOB: Destination
Period of Performance: 06/20/2008 to 09/30/2021

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Shelby N. Schuller

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [ 16B. UNITED STATES OF AMERIGAhelby N. Schuller 16C. DATE SIGNED

H Digitally signed by Mills, Laura A < K 2021.03.29 17:07:18
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STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



1.

Contract Number DE-AC27-08RV 14800
Continuation Pages, Modification 615

Continuation of Block 14. Description of Amendment/Modification

The purpose of this change order is to make the following changes:

Definitize cost and fee for the Fiscal Year (FY) 2021 Contract Extension work scope. The addition of
this new scope increases the cost by $668,951,883.42 and fee by $44,401,674.00, for a total increase
of $713,353,557.42. The cost and fee are incorporated in the B.4-1 Table by sub-Contract Line Item
Number (CLIN), FY, shown in the table below.

Fiscal Year 2021 Contract Extension (CP-20-012) FY2021
SubCLIN 1.2.1 - Safe, Compliant Operations $ 318,206,121.78
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $ 80,500,191.46
SubCLIN 1.3 - Analytical Laboratory Support $ 4,543,503.38
SubCLIN 2.1 - Single Shell Tank Retrieval $ 63,568,972.72
SubCLIN 2.2 - SST Farm (Waste Management Area) Closure $ 3,032,106.00
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition $ 76,175,168.70
SubCLIN 3.2 - WTP Operational Readiness $ 2,328,864.10
SubCLIN 3.3 - Immobilized High-Level Waste (IHLW) Storage & Shipping
Facility Construction $ 3,121,466.81
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility $ 55,234,004.49
SubCLIN 4.3 - Supplemental Treatment Design $ 278,044.92
SubCLIN 5.1 - Tank Selection, Retrieval, Pretreatment & Feed Delivery
Design $ 22.,898,671.72
SubCLIN 5.2 - Retrieval, Pretreatment and Feed Delivery Construction &

Design $ 1,944,371.04
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management | $ 37,120,396.29
Subtotal Cost $  668,951,883.42
Fee increase (pool) $ 44,401,674.00
Total Increase Cost plus Fee $ 713,353,557.42

2. Incorporate in theB.4-1 Table the FY 2021 cost for SUubCLIN 6.2, Legacy Pension and Benefit Plan

Management, in the amount of $19,937,000.00.

3. Asaresult of the costs and fee provided in numbers 1 and 2 of this modification, the Contract Value

is changed by $733,290,557.42, from $7,771,004,861.84 to $8,504,295,419.26. Section B, Table B.4-
1 is changed as follows:
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Contract Number DE-AC27-08RV 14800
Continuation Pages, Modification 615

4. Attached to this modification is the replacement page for Section B, Supplies or Services and
Prices/Costs, page B-6

5. FAR 43.204(c)(2) - Contractor’s Statements of Release —
FY 2021 Contract Extension Proposal, CP-20-012

In consideration of the modification agreed to herein as complete equitable adjustments for
Contractor’s incorporation of the Fiscal Year 2021 Contract Extension Proposal, CP-20-012,
(WRPS-2001655 R1), dated November 9, 2020, “proposal for adjustment,” the Contractor
hereby releases the Government from any and all liability under this contract for further
equitable adjustments attributed to such facts or circumstances giving rise to the “proposal for
adjustment” except for the exclusions identified in Contractor proposal, Fiscal Year 2021
Contract Extension Proposal, CP-20-012 (WRPS-2001655 R1), and the items identified below
which will be subject to determination of entitlement at the time of submittal pursuant to
Federal Acquisition Regulation (FAR) 52.243-2, Changes Cost-Reimbursement (Aug 1987):

e Risks arising from unforeseen, unanticipated, and unexpected risk realizations
associated with the work scope identified in the list of Work Breakdown Structure

control accounts, Attachment 2, of this modification.

6. All other Terms and Conditions remain unchanged.
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Contract Number DE-AC27-08RV14800
Modification 615

ATTACHMENT 1
Section B Replacement Pages

Total: 2 pages including this cover page

e Contract Section B, Supplies or Services and Prices/Costs, page B-6
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Contract Number DE-AC27-08RV14800
Modification 615

ATTACHMENT 2
Work Breakdown Structure Control Accounts

Total: 3 pages including this cover page



Contract Number DE-AC27-08RV14800
Modification 615

Work Breakdown Structure Control Accounts

5.01.01.01.05 - Production Operations Project Management
5.01.01.01.06 - Production Ops Technical Support
5.01.01.05.44 - Tank Chemistry Control

5.01.01.06.02 - Waste Management Program
5.01.01.10.05 - Maintenance Field Support
5.01.01.11.04 - Production Ops Farms A/AX/AY/AZ
5.01.01.11.05 - Prod. Ops Farms AN/AP/B/BX/BY/C
5.01.01.12.02 - Prod Ops Farms S/SX/SY/T/TX/TY/U
5.01.01.13.13 - Production Ops Support Services
5.01.01.13.15 - Production Operations Engineering
5.01.01.13.16 - Prod Ops Central Shift Office
5.01.01.13.23 - P&CS Operations & Engineering Support
5.01.01.13.31 - TSCR Ion Exchange Column Procurement
5.01.01.17.02 - MSC J.3 UBS Services, Fleet
5.01.02.02.17 - Tank Waste Volume Management
5.01.02.03.03 - 242-A Evaporator Ops & Maintenance
5.01.02.06.08 - ETF/LERF/TEDF Ops & Maintenance
5.01.02.06.28 - ETF - UV/OX

5.01.02.06.33 - ETF Basin 41 Installation

5.01.02.06.38 - IP20 - ETF Load-in Expansion
5.01.02.06.42 - ETF Acetonitrile Treatment
5.01.02.06.44 - ETF MCC Replacement

5.01.02.06.47 - ETF Modular Grout System
5.01.02.06.48 - ETF Brine Storage Tanks

5.01.02.06.49 - ETF Chiller Addition

5.01.03.03.02 - 222-S Safe and Compliant Ops
5.01.03.03.03 - 222-S General Support

5.01.03.03.04 - 222-S Analytical Support

5.01.03.03.05 - 222-S Process Chemistry

5.01.03.03.06 - 222-S Waste Handling

5.01.03.03.14 - 222-S Analytical Eqpt Svc Agreements
5.01.03.03.38 - 222-S Complex Office Building
5.01.04.01.45 - 242-A DSA Safety System Upgrades
5.01.04.01.51 - Tank Farm Projects Prog Oversight
5.01.04.03.02 - 310/311-PL Waste Transfer Lines
5.01.04.03.05 - 242-A Transfer Line Replacement
5.01.05.01.13 - Construction & Commissioning Mgmt
5.01.05.01.22 - WTP Support

5.01.05.02.15 - Environmental Compliance & Reporting
5.01.05.02.17 - Industrial Safety Support and Awards
5.01.05.02.18 - Quality Assurance Oversight
5.01.05.02.19 - Industrial Hygiene

5.01.05.02.24 - Contractor Assurance Program
5.01.05.02.32 - ESHQ Program Integration and Communications
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5.01.05.04.06 - Chief Engineer & Engineering Mgmt
5.01.05.04.08 - Nuclear Safety Engineering
5.01.05.04.09 - Design Engineering

5.01.05.12.01 - TOC Training Program

5.01.05.12.03 - TOC Training Course Cost
5.02.01.01.06 - Retrieval Maintenance

5.02.01.01.08 - Retrieval Program Management
5.02.01.01.09 - SST Retrieval Ops Train & Qual
5.02.01.02.10 - Retrieval Technology Development
5.02.01.04.10 - Interim Barriers (TBD FARMS)
5.02.06.02.02 - A Farm WRS Equipment Removal
5.02.06.02.03 - A Farm WRS Infrastructure Install
5.02.07.06.06 - AX-101/AX-103 Retrieval Operations
5.02.08.01.05 - Common Upgrades Support
5.03.01.02.06 - Mission Analysis

5.03.01.02.07 - Software Maintenance and Support
5.03.12.02.02 - Technology Maturation & Analysis
5.03.12.03.02 - WTP Transition Support
5.05.40.02.02 - LAW Feed - Construct

5.05.40.02.03 - LAW Feed - Commission
5.05.40.03.01 - Cesium Removal, Capability - Tech. Mat. Testing & Oversight
5.05.40.05.02 - TSCR Infrastructure - Construction
5.05.40.05.03 - TSCR Infrastructure - Commission
5.05.40.06.01 - Cesium Removal Capability - Project Management
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